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ABSTRACT
The number of Construction Work in Indonesia continues to grow and
increase where to facilitate various facilities and infrastructure, but the increase
in Construction work must be accompanied by an increase in competent experts
so that the existing Standardization or Quality Management can be fulfilled
properly. In the construction project there is a party that functions to oversee the
network of quality fulfillment processes in a project that plays a major role in
the process of minimizing errors that will arise, either because of ignorance or
mistakes by workers, and various other possibilities. So that a certain standard
or standard is achieved. called Quality Management .
In this study using the evaluation method checklist or checklist to
control the stages of foundation and poorplat work in the LPMP samarinda
building.
From the evaluation results obtained the list of referrals used by
consultants is the assumption of supervisor consultants, the list of referrals used is
different from the standards set by SNI-1734-1989-F and the SBW-08
Module There are many stages of work that are not listed in the list of quality
application his.




The number of Construction Jobs in Indonesia was increased and increased
where to facilitate various facilities and infrastructure, but the increase in
construction work must be accompanied by an increase in competent experts so
that the existing Standardization or Quality Management can be met properly. In
a construction project there is a part that functions to supervise the nets, the
quality fulfillment process in a project that plays a major role in the process of
minimizing errors that will arise, either due to incomprehension or mistakes by
workers, and various other possibilities . called Quality Management.
In this study using the checklist evaluation method or a checklist to control the
stages of foundation and poor work template on the LPMP samarinda building.
From the evaluation results, the results of the referrals used by the consultants
are assumed by the supervisor consultant, the list used is different from the
standard set by SNI-1734-1989-F and SBW-08 Modules. There are many stages of
work not listed in the list of quality applications. his.







Nowadays, the Construction Work in
Indonesia continues to grow and increase
where to facilitate various facilities and
infrastructure, but the increase in
Construction work is not accompanied by
an increase in competent experts so that the
existing Standardization or Quality
Management cannot be fulfilled properly,
whether intentional or unintentional.
In the construction project there is a
party that functions to oversee the network
of quality fulfillment processes in a project
that plays a major role in the process of
minimizing errors that will arise, either
because of ignorance or mistakes by
workers, and various other possibilities. So
that a certain standard or
standard is achieved. called Quality
Management. Because of the importance of
Quality Control, the author is interested in
making the Final Project entitled "Quality
Management Evaluation in the Archive
Building Project for Quality Assurance




Quality is conformance to requirements,
ie in accordance with the requirements or
standardized. If a product has quality in
accordance with the predetermined quality
standards. Quality standards including raw
materials, production processes and finished
products (Crosby 1979: 58
KQuality of as suitability to the
needs of markets or customers.
Companies should really be able to
understand what consumers need on a
product that will be produced (Deming
1982: 176)
2.2 Quality Control Methods
The method used in the quality control
depends on the type of object and the desired
accuracy. There are three methods that are
often encountered in development projects,
are as follows,
2.3 Checking and Assessment
This is done to the image of the
construction, the picture for the purchase of
equipment, manufacture of models (model)
and calculations related to engineering design.
The action is to know and believe that the
criteria, specifications and standards set have
been met.
2.4 Examination / Inspection and Test
Equipment Capabilities
This job is in the form of a physical
examination, including the functioning of a
witnessed test equipment. These activities are
classified into the following points.
1. Inspection while receiving
material.
2. This includes research and
study materials, spare parts and others
recently received from the purchase.
3. During the manufacturing
process takes place.
4. Tests carried out during the
installation work berlangsung, before the
end of the examination is held.
5. Final examination, that is,
the final examination in order to project
completion physically or mechanically.
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2.5 Testing by Taking Example
This method is intended to test whether
the material has met the specifications or
criteria specified. Tests may include tests
destructive or non-destructive carried out on
samples taken from the object under
investigation.
2.6 Check-sheet
Check-sheetused to record the events or
non-events (mismatches). They can also
include information such as the position in
which the event occurred and the causes are
unknown. They are usually prepared in
advance and completed by those who
perform the operation or monitoring their
progress. Value by using a check-sheet
retrospective analysis to assist with problem
identification and problem solving.
check listwhich is used to notify
the user if there are certain items that should
be checked. Thus, it can be used in quality
assurance audits and to follow the steps in a
specific process. Histogram gives a graphical
representation of the individual measurement
values ​ ​ in a data set corresponding to the
frequency of occurrence. It helps to visualize
data distribution and some form of histogram,
which should be recognized, and in this way
they reveal the amount of variation in the
process. Histogram must be designed so that
staff members can easily carry out operations
use it.
2.7 Flow chart
Flow chartusing a set of symbols to provide a
diagrammatic representation of all the steps
or stages in the project process or sequence of
events. A flowchart helps in documenting
and describing a process that can be
examined and repaired. Analyzing the data
collected in the flowchart can help to




3.1 Population And Sample
In acquiring this study population was
then carried out in the Archives Building
Quality Assurance Agency East Kalimantan,
while for the retrieval of samples in this
study are primary data obtained receipts
directly in the field of workers involved in
the project implementation Penjaminana
Institution Archives Building Quality
Kalimantan Timur
3.2 Data Analysis Techniques
In this researchauthor menggunankan
analysis techniquesKomparasi,
ImplementasiAnd Quality Control, By
studying the data contained in the Report
Archives Building Project in East Kalimantan
Education Quality Assurance Agency,
researchers then direct review and make a
checklist of all the stages at the time of
construction, in the form of a checklist on
the stage of Pre-Construction, Construction,
Construction Post by demimikian evaluation
at this stage of quality control on the author
made reference to evaluate the quality of
Construction Archives building Kal
Education Quality Assurance Agencyimantan
Timur findings that were obtained by the
author is there a discrepancy or not having
an effect on the quality of construction
Researchers then further describe is about
Quality Control the form:systematics report
byKonsultan pPlanning for.
1. Systematics report by consultant
supervisor.
2. Systematics report by the Contractor.
3.5 Design Research





Source: Modification and observations writer
CHAPTER IV DISCUSSION
4.1 Stages of its Quality Evaluation
Checklist method
Stages of Evaluation has started the
process of concrete quality control, and
quality control of steel, which is then followed
by a stage of quality control on the Bore pile
work and PoorPlat following are the stages.
4.1.1 Form Checklist
Form Checklist is a checklist of things that
must be checked or examined in aid work that
have items that are many and complex. The
checklist will help project proponents in order
to control the project properly. Here
inresearch authors will evaluate job Strauus
pile Piles (Bore pile) and Foundations
PoorPlat. The following point Bore pile
foundation construction and Strauus pile.
Table 4.4: Checklist pembesian pile Piles
Strauss (Bore pile foundation) Area A.2 s / d
A.5
Piles Strausspile job 30cm diameter (Bore pile
foundation)
Concrete Supplier : Kaltim Ready MixConcrete
























































































































Source: Form Checklis LPMP Samarinda
2017
Table 4.5: Checklist excavation Piles Strauss



















































































Source: Form Checklis LPMP Samarinda
2017
4.2 Application of the quality of the
building
Implementation of the quality of the
building is the result of the application on the
ground that refers to the method of quality
control and quality evaluation of the quality
checklist which acts make implementation of
the method be carried out without any stages
that are missing from the quality control and
quality evaluation.
4.3 Quality Evaluation Method Checklist
Based on the results of a quality evaluation
using the checklist in Bore Pile Works and
Works comparison PoorPlat obtained from
surveillance reports established by the results
of implementation on the inspection and test
Based on the form checlist / list
contained in the report refer to supervision of
the archival building Samarinda Education
Quality Assurance Agency different from
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what is found in ISO-1734-1989-F and the
SBW-08 module, which is used as a reference
by author
4.4 List refer to Employment by
ISO-1734-1989-F and Module SBW-08









































Source: Evaluation Writer,ISO 7830: 2012
Quality 4.5Diagram
Figure 4.2 Diagram of excavation borepile
Source: Author 2019




1. Based on the results of the discussion
that has been done, both on a literature
review, as well as the data processing
and studies with checklist method, it can
be concluded procedures quality
evaluation stage at the Archives building
Samarinda Education Quality Assurance
Agency are as follows :
1. Direksikeet
2. Measurement and bouwplank,
3. Concrete test data.
4. Steel test data.
5. Tools preparation
6. preparation of materials
7. Tools preparation
8. See the list of the form / checklist of
the Consultant and applicability.
9. List refer to / form checklist of the
agencies have made reference in
quality manegement.
2. Application of the quality of the
Archives Building buildings Education
Quality Assurance Agency East
Kalimantan in laksakan and dengani
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evaluation checklist method by its
authors and obtained the following
findings:
1. See the list at the Archives Building
Samarinda Education Quality
Assurance Agency applicability is
assuming the consultant using the
Checklist.
2. See the list used is different to the
standards set by ISO-1734-1989-F
and Module SBW-08 referenced by
author,
3. There are many stages of work that
is not listed in the list refer to the
application of his quality.
5.2 Suggestions
As for the suggestion that the author can
provide in writing this essay is as follows:
1. In the implementation of this study is
certainly a shortfall that would be very
good at all if dikembang for the future.
Because this study only reviewing
individual projects. Construction with
quality evaluation provides benefits to
the reader.
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